				Sun 5/29 - Sat 6/04				Sun 6/05 -	Sun 6/05 - Sat 6/11				Sun 6/	Sun 6/12 - Sat 6/18					Sun 6/19 - Sat 6/25					Su	Sun 6/26 - Sat 7/02					Sun 7/03 - Sat 7/09					Sun 7/10 - Sat 7/16					
Task	Actual Start Date	Actual End Date	% Complete	Sun 5/29	1on 5/30 Tu	ue 5/31 Wed 6/01 Thu 6/02	Fri 6/03 Sat	t 6/04 Sun 6/05	Mon 6/06	Tue 6/07 Wed 6/0	08 Thu 6/09	Fri 6/10	Sat 6/11 Sun 6/	Mon 6/13	Tue 6/14 V	Wed 6/15 Thu 6	5/16 Fri 6/17	Sat 6/18	Sun 6/19	Mon 6/20 Tue	ue 6/21 Wed	6/22 Thu 6/23	Fri 6/24	Sat 6/25 Su	Sun 6/26 Mo	on 6/27 Tue 6/28	Wed 6/29	nu 6/30 Fri 7/01	Sat 7/02	Sun 7/03 M	on 7/04 Tue 7/0	05 Wed 7/06	Thu 7/07	Fri 7/08 S	Sat 7/09 Sur	7/10 Mon 7/1	1 Tue 7/12	Ved 7/13 Thu 7	/14 Fri 7/15	Sat 7/16
▼ Software validation, research and imp	€ 6/2/2022	7/12/2022	0.43	Â	Â	Â	<u>^</u>	<u>.</u>		<u>^</u>		<u>.</u>					-		<u> </u>	<u>^</u>				<u>^</u>					^		^	<u>.</u>		<u>.</u>	<u> </u>	^	Thomas Ha	rdy Â	Â	Â
Project Kickoff	6/2/2022	6/2/2022	0.23	Â		Thomas	s Hardy																																	
▼ Research	6/2/2022	6/7/2022	0.43	Â						■ Marketing Team																														
Validation with Customers	6/2/2022	6/4/2022	0.25	Â		→ Validation wit	ith Customers	Elizabeth Lincoln																																
Market Research	6/2/2022	6/4/2022	0.82	Â		Market Resea	earch	Christina Berglund																																
Functional and Technical Specific	6/4/2022	6/7/2022	0.23	Â			L _F	Functional and Technica	al Specification	Martín Sommer E	Engineering Team D	Design Team																												
► Design	6/9/2022	6/14/2022	0.6	Â											Design Tea	m Engineering Team	n																							
▼ Implementation	6/11/2022	7/2/2022	0.77	Â																									Engin	neering Team QA Tear										
Prototype	6/11/2022	6/17/2022	0.77	Â									Prototype				Yar	g Wang																						
Architecture	6/17/2022	6/18/2022	0.82	Â													Archite	Pedro A	onso																					
Data Layer	6/18/2022	6/24/2022	1	Â														→ Data Layer					Elizabeth	h Brown																
UI and Interaction	6/27/2022	7/2/2022	0.6	Â																					-	UI and Interaction			Franc	cisco Chang										
Unit Tests	6/18/2022	6/27/2022	0.68	Â														Unit Tests								Sven Ottlieb														
▼ Testing	6/30/2022	7/5/2022	0.52	Â																											Q)A Team								
Integration Testing	6/30/2022	7/5/2022	0.94	Â																								Integration Testing			S	ven Ottlieb								
Load Testing	6/30/2022	7/5/2022	0.1	Â																							L	Load Testing			+ R	Roland Mendel								
▼ Documentation	6/23/2022	7/5/2022	0.14	Â																											D	Occumentation Team								
Structure	6/23/2022	6/26/2022	0.28	Â																		Structure			Marie Bertra	nd														
Articles	6/26/2022	7/5/2022	0	Â																				L-	Articles						C	Catherine Dewey								
▶ Demos	6/30/2022	7/12/2022	0.82	Â																																	Design Tea	m Documentation To	eam Engineering Tea	m
Release	7/12/2022	7/12/2022	0	Â																																	Thomas	Hardy Design Team	Documentation Team	n QA Team Engir